

	PHILIPPINE RURAL DEVELOPMENT PROJECT Provincial Project Management Implementing Unit	APRIL RECEIVED
		Month 08 MAY 2025
	Accomplishment Report	2025
		YEAR BY <i>Belle</i> 7:50 ILAGAN, ISABELA

I. FOCUS AREAS

PROGRAM/PROJECT/ ACTIVITY	PROJECT DESCRIPTION	STATUS/REMARKS/ ACCOMPLISHMENT
Rehabilitation/Improvement of San Juan - Barucboc - Estrada - Dummon Farm to Market Road in Quezon, Isabela	The Farm to Market Road has a total length of 12.24 km and 10 meters width interconnecting the 4 barangays, completed on December 27, 2024.	<ul style="list-style-type: none"> Processed Statement Report of Expenditures and submitted to RPCO-Finance on April 25, 2025
Rehabilitation/Improvement of Union - Barcolan Farm to Market Road	The proposed Farm to Market Road with a total length of 6.754 km and a 10 km width interconnecting the 2 barangays towards the Gamu-Roxas provincial road	<ul style="list-style-type: none"> Processed and submitted Persons with Affected Properties (PAPs) Memorandum of Agreement (MOA) to RPCO - SES Unit on April 25, 2025 Ocular visit at the proposed site of their Environmental Management Bureau (EMB) for the issuance of Environmental Compliance Certificate (ECC)
Rehabilitation/Improvement of Rizaluna - Camarao Farm to Market Road	The proposed Farm to Market Road with a total length of 4.5976 km and a 10 km width interconnecting the 6 barangays Taliktik-Dallao-Rizaluna - Camarao & Wigan towards the Maharlika Highway	<ul style="list-style-type: none"> I-BUILD compliance per review/comments for PSO-RPCO during the Joint Technical Assistance (JTA)
Aromatic & Pigmented Rice Production, & Marketing Enterprise	The subprojects in under the operations & management by the Provincial Governemnt (PGI), MLGU Roxas and the FCA Roxas Tobacco Farmers & Agricultural Cooperative as Co Manangement through a Memorandum of Agreement (MoA) executed on October 10, 2024.	<ul style="list-style-type: none"> Continous milling & bagging of Isabela Rice Monitored dispatched of Isabela Rice in 10kg bags to recipient LGUs in support to the PGI IRISE Program Monitored rehabilitation/replacement of worn out parts of the Rice Mill
Value Chain Rural Infrastructure (VCRI)	The proposed warehouses with solar dryers for the Municipalities of San Guillermo, San Isidro, Cauayan City, Cabagan & Burgos.	<ul style="list-style-type: none"> Processed and issued Certifications of no Eligible FCAs potential to implement I-REAP subprojects for the proposed Construction of Warehouse with Solar Dryers in the municipalities of Cabagan, San Isidro & Cauayan City. The proposed subprojects will be recommended under I-BUILD Funding.
Integrated Cattle Production, Processing & Marketing Enterprise	The IREAP Subproject is composed of 5 Enterprises namely (1) Silage Production Enterprise, (2) Cattle Breeding Enterprise/ Multiplier Farm, (3) Cattle Growing(Rearing) and Marketing Enterprise, (4) Cattle Fattening (Feedlot Finishing) and Marketing Enterprise, and (5) Beef Cattle Production and Marketing Enterprise.	<ul style="list-style-type: none"> Follow up with City of Ilagan thru the City Veterinarian Doc Gangan and City Gen. Service Officer Ricky Laggui status of barangay survey re: cattle population. Potential FCA - Jugis Legio Draconis Credit Cooperative on going compliance re: Amendment of the Cooperative By-Laws from Credit Cooperativer to Multi-Purpose Cooperative

Banana Production, Consolidation, Processing & Marketing Enterprise	The Subproject is proposed under I-REAP funding.	<ul style="list-style-type: none"> • A joint RPCO - PPMIU validation was conducted on April 29-30, 2025, ocular visit at banana plantations and a briefing of I-REAP Funding Process and requirements was also conducted at the office of the EDCOR Multi-Purpose Cooperative • The Validation Team highly recommends the FCA EDCOR MPC to PSO for confirmation as implementing FCA.
Provincial Commodity Investment Plan	The PCIP is a 3-year rolling plan based on the Value Chain Analysis (VCA) of commodities it is the basis of selecting eligible interventions and subprojects for funding PRDPs I-BUILD and I-REAP projects and leveraging activities resources from NGAs/SUCs/Funding institutions, private sectors/FCAs the LGUs and among other stakeholders. Developing industries of prioritized commodities in the Province.	<ul style="list-style-type: none"> • Ongoing Updating of the 2024-2026 PCIP for the inclusion of : Inclusion of Hogs in the PCIP with Climate Resilient Risk Consideration - draft value chain development & consolidation/encoding of workshop-output to the matrix.

II. OTHER PROGRAM/PROJECT/ACTIVITY

PROGRAM/PROJECT/ ACTIVITY	PROJECT DESCRIPTION	STATUS/REMARKS/ ACCOMPLISHMENT
Participation to inter-office-agency meetings /conferences/Trainings & Workshop	Regional Inter-agency Joint Consultation Workshop for the Formulation of Regional Agriculture-Fisheries Portfolio (RAFIP) .	<ul style="list-style-type: none"> • IPLAN participated the Regional Orientation, Consultation & Data Gathering Workshop on RAFIP together with commodity Coordinators from OPA & PVET on April 10 -11, 2025 at Disadeco Hotel, & Event Center, Bayombong, Nueva Vizcaya
	Northern Luzon Cluster A P/C/MPMIUs IPLAN - MEL SIDLAN Encoding Workshops	<ul style="list-style-type: none"> • IPLAN & MEL Unit participated the Encoding workshop held at Orchard Hotel, Baguio City on April 1-4, 2025
FINANCE UNIT		
Statement of Report of Expenditures (SRE)	The I-SUPPORT Finance Unit prepares a monthly SRE (Utililization/Disbursement & liquidation of fund transfer	1st quarter Statement Report of Expenditures submitted to RPCO on April 25, 2025
ADMINSTRATIVE COMPLIANCES		
1st Quarter (months of January-February & March) Accomplishment Report	A narrative of accomplishments for the 1st quarter 2025	Submitted Report to PGO Cc PIACO on April 22, 2025
Administrative compliance to memo circulars, office policies and regulations	Compliances to administrative memo, office policies/ regulations & issuances	<ul style="list-style-type: none"> • Administrative works & compliances to office instructions • Processed staff DTR/payroll/ Vouchers in a monthly basis/ weekly TEV and needed supplies • Compliance to Flexible Work Arragement (FWAs) for PGI Employees • Compliance to Monday work attire (Asean & Filipiniana
PREPARED BY:	REVIEWED & SUBMITTED BY:	
 RIZALINA V. VALENCIA AO V/ PPMIU Action Officer M & E Sub - unit Head	 EDUARDO R. CABANTAC PPDC & Head PRDP PPMIU	

April Accomplishment Report Pictures

April 29-30, 2025 : Joint Validation of the proposed PPMIU I-REAP Scale-Up Subproject
Banana Production, Consolidation, Processing and Marketing Enterprise



April 10-11, 2025 : Regional Agriculture and Fisheries Investment Portfolio (RAFIP)
Formulation Phase II - Inter-Agency Joint Consultation Workshop, spearheaded PRDP-
RPCO 02 IPLAN Component



April 1-4, 2025 : SIDLAN Encoding Workshop (LGU Module Sub-System)

