	<b>PHILIPPINE RURAL DEVELOPMENT PROJECT</b> Provincial Project Management Implementing Unit	MAY
		Month
	<b>Accomplishment Report</b>	2025
		YEAR



I. FOCUS AREAS

PROGRAM/PROJECT/ACTIVITY	PROJECT DESCRIPTION	STATUS/REMARKS/ACCOMPLISHMENT
Rehabilitation/Improvement of San Juan - Barucboc - Estrada - Dummon Farm to Market Road in Quezon, Isabela	The Farm to Market Road has a total length of 12.24 km and 10 meters width interconnecting the 4 barangays, completed on December 27, 2024.	1. Processed Statement Report of Expenditures and submitted to RPCO-Finance on May 29, 2025 2. Monitored received through fund transfer GoP to PGI GoP LBO Account share for the 9th & final billing.
Rehabilitation/Improvement of Union - Barcolan Farm to Market Road	The proposed Farm to Market Road with a total length of 6.574 km and a 10 km width interconnecting the 2 barangays towards the Gamu-Roxas provincial road	<ul style="list-style-type: none"> <li>Submitted Persons with Affected Properties (PAPs) Memorandum of Agreement (MOA) to RPCO - SES Unit on May 20, 2025</li> <li>Submitted Environmental Compliance Certificate (ECC) issued by Enrvironmental Management Bureau (EMB) to RPCO - SES Unit on May 20, 2025</li> </ul>
Rehabilitation/Improvement of Rizaluna - Camarao Farm to Market Road	The proposed Farm to Market Road with a total length of 4.5976 km and a 10 km width interconnecting the 6 barangays Taliktik-Dallao-Rizaluna - Camarao & Wigan towards the Maharlika Highway	<ul style="list-style-type: none"> <li>I-BUILD compliance per review/comments for PSO-RPCO during the Joint Technical Assistance (JTA) - on going POW DED revision</li> </ul>
Aromatic & Pigmented Rice Production, & Marketing Enterprise	The subprojects in under the operations & management by the Provinmcial Governemnt (PGI), MLGU Roxas and the FCA Roxas Tobacco Farmers & Agricultural Cooperative as Co Manangement through a Memorandum of  Agreement (MoA) executed on October 10, 2024.	1. Conitnuous milling & bagging of Isabela Rice 2. Monitored dispatched of Isabela Rice in 10kg bags to recipient LGUs in support to the PGI I-RISE Program 3. Monitored rehabilitation/replacement of worn out parts of the Rice Mill
Pineapple Production, & Marketing Enterprise	A PRDP I-REAP Subproject funded for assitance to production, consolidation & trading purposes, facilities such as Consolidation Warehouse with office, Garage. Provisions of hauling & delivery trucks, land preparation machineries & water pumps. Completed July 2022	1. Conducted Enterprise Assessment - Business Process Review and action Planning on May14-15, 2025 held at Mengal Women Training Center, Echague, Isabela
Integrated Cattle Production, Processing & Marketing Enterprise	The I-REAP Subproject is composed of 5 Enterprises namely (1) Silage Production Enterprise, (2) Cattle Breeding Enterprise/ Multiplier Farm, (3) Cattle Growing(Rearing) and Marketing Enterprise, (4) Cattle Fattening (Feedlot Finishing) and Marketing Enterprise, and (5) Beef Cattle Production and Marketing Enterprise.	<ul style="list-style-type: none"> <li>Follow up with City Ilagan thru the City Veterinarian Doc Gangan and City Gen. Service Officer Ricky Laggui status of barangay survey re: cattle population.</li> <li>Potential FCA - Jugis Legio Draconis Credit Cooperative on going compliance re: Amenment of the Cooperative By-Laws from Credit Cooperative to Multi-Purpose Cooperative</li> </ul>
Banana Production, Consolidation, Processing & Marketing Enterprise	The Subproject is proposed under PRDP I-REAP Component with Project Title: Intregrated Banana Production, Consolidation, Processing & Marketing	1. Compliance of requirements of the identified potential Proponent Group EDCOR Multi-purpose Cooperative - Issuance of Orgnizational & Financial Capability Certificate by PCLEDO on May 26, 2025



Mango Production, Consolidation, Processing & Marketing Enterprise	The Subproject is proposed under PRDP I-REAP Component with Project Title:Mango Production, Consolidation, Processing & Marketing Entemrprise	<p>1. A joint PPMIU-OPA-PCLEDO validation was conducted on May 22-23, 2025, ocular visit at mango plantations and a briefing of I-REAP Funding Process and requirements was also conducted at the office of the OLSS Multi-Purpose Cooperative, Quezon Producers Cooperative, BIDA Change Associations, United Agri-farmers Association &amp; Cabagan GIFT MPC</p> <p>2. The Validation Team submitted report to the Governor thru the PGI Taskforce on HVCC- Mango.in responce to the request of OLLSMPC- endorsement.</p>
--	---	---

II. OTHER PROGRAM/PROJECT/ACTIVITY

PROGRAM/PROJECT/ACTIVITY	PROJECT DESCRIPTION	STATUS/REMARKS/ACCOMPLISHMENT
Participation to inter-office-agency meetings /conferences/ Trainings & Workshop	Regional Inter-agency Joint Consultation Workshop for the Formulation of Regional Agriculture-Fisheries Portfolio (RAFIP) .	• I-PLAN participated the Regional Orientation, Consultation & Data Gathering Workshop on RAFIP together with commodity Coordinators from OPA & PVET on April 10 -11, 2025 at Disadeco Hotel, & Event Center, Bayombong, Nueva Vizcaya
	Northern Luzon Cluster A P/C/MPMIUs I-PLAN - MEL SIDLAN Encoding Workshops	• IPLAN & MEL Unit participated the Encoding workshop held at Orchard Hotel, Baguio City on April 2-3, 2025
FINANCE UNIT		
Statement of Receipts and Expenditures (SRE)	The I-SUPPORT Finance Unit prepares a monthly SRE (Utilization/ Disbursement & liquidation of fund transfer	Months of April & May Statement of Receipts and Expenditures submitted to RPCO on May 20, 2025
ADMINISTRATIVE COMPLIANCES		
Monthly Accomplishment Report	Accomplishments for the month of April, 2025	Submitted Report to PGO cc PIACO on May 6, 2025
Administrative compliance to memo circulars, office policies and regulations	Compliances to administrative memo, office policies/regulations & issuances	<p>1 Administrative works &amp; compliances to office</p> <p>2. Processed staff DTR/payroll/ Vouchers in a monthly basis/weekly TEV and needed supplies</p> <ul style="list-style-type: none"> <li>• Compliance to Flexible Work Arragement (FWAs) for PGI Employees</li> <li>• Compliance to Monday work attire (Asean &amp; Filipiniana</li> </ul>
PREPARED BY:   RIZALINA V. VALENCIA AO V/ PPMIU Action Officer M & E Sub - unit Head	REVIEWED & SUBMITTED BY:   EDUARDO R. CABANTAC PPDC & Head PRDP PPMIU	



May Accomplishment Report Pictures

May 22-23, 2025 : Validation of FCAs to the proposed I-REAP Subproject Integrated Mango Production, Consolidation, Processing and Marketing Enterprise.



May 14-16, 2025 : Enterprise Assessment (Business Process Review and Action Planning) on Pineapple Production and Marketing Enterprise of Caviteño Isabelino Multi-Purpose Cooperative.





**May 6-8, 2025 :** Meeting with the Our Lady of La Sallete Multi-Purpose Cooperative and conduct of FCA Validation/Profiling of Mango Farmer Members

