

OFFICE OF THE BIDS AND AWARDS COMMITTEE

City of Ilagan, Isabela

PROJECT PROCUREMENT MANAGEMENT PLAN (PPMP)

Name of the Project	Approved Budget for the Contract	YEAR				METHOD OF	
		1st Quarter	2nd Quarter	3rd Quarter	4th Quarter	PROCUREMENT	REMA
Upgrading of Existing Level 3 Water System, Sta Maria, Isabela	4,600,000.00			8/26/2016		NCB	
	(
			A CONTRACT				

VIRGILIO S. LORENZO
PROVINCIAL ENGINEER

BAC Member

RODRIGO T. SAWIT

PROVINCIAL GÉNERAL SERVICES Officer & BAC Chairman