

**BAYANIHAN GRANT TO PROVINCES**  
**Report on Fund Utilization and Status of Program/Project/Activity Implementation**  
**As of May 31, 2021**

Fund Source	Date of Notice of Authority to Debit Account Issued (NADAI)	Name/Title of PPA	Specific Location	Mechanism/ Mode of Implementation	Estimated Number of Beneficiaries	Amount			Estimated Period of Completion (month and year)	Program/ Project Status
						Received	Obligation	Disbursement		
BGP	ADA Number 9900000256 Value Date April 20, 2020 Amount P 136,776,550.00 GSB / Branch LBP - Ilagan NCA No. / Date NCA-LGRCB-20-0004937 dated April 13,2020					136,776,550.00				
		1. Procurement of Personal Protective Equipments (PPEs) for use of frontliners to combat and contain the spread of Covid-19 and the treatment of the infected.	EDH, GFNDMH, CDH, MARDH, MADH, SMCH, PSH, IPHO(FHS)	Negotiated Emergency Procurement & Shopping	1,300 Healthworkers/ Frontliners of 8 Hospitals		18,662,970.00	18,545,720.00		On-going
		2. Procurement of Drugs and Medicines and Medical Supplies for Covid-19 related illnesses.	EDH, GFNDMH, CDH, MARDH, MADH, SMCH, PSH, CHECKPOINT ROXAS DISTRICT HOSPITAL, CHECKPOINT CORDON	Negotiated Emergency Procurement & Shopping	6,000 for Hospitals, Quarantine Areas, Checkpoint Areas		22,848,740.00	22,848,740.00		On-going
		3. Procurement of Vitamins for COVID-19 vulnerable sectors, frontliners and healthworkers	EDH, GFNDMH, CDH, MARDH, MADH, SMCH, PSH	Negotiated Emergency Procurement & Shopping	5,000 Healthworkers/ Frontliners of Hospitals		24,432,270.00	24,432,270.00		Completed
		4. Procurement of disinfectants & supplies and equipments including alcohol, soaps and sanitizers	EDH, GFNDMH, CDH, MARDH, MADH, SMCH, PSH	Negotiated Emergency Procurement & Shopping	7 Hospitals		12,243,590.00	12,243,590.00		Completed
		5. Expenses for the construction/repair/lease/rental of additional space/building to accommodate COVID-19 patients and persons under monitoring/investigation	PUNTA AMELITA GARDEN RESORT (QUARANTINE/ ISOLATION AREA) CORDON, ISABELA, ZEREX DRIVE-IN HOTEL, WATER WORLD GRAND RESORT INC, PGI QUARANTINE AREAS LOCATED AT THE 32 MUNICIPALITIES, ORIENT PEARL DRIVE-INN HOTEL	Negotiated Emergency Procurement & Shopping	1 Hospital, 36 Quarantine Areas, 2 Checkpoint Areas		12,223,310.65	12,223,310.65		On-going
				Bidding			37,144,257.60	37,144,257.60		Completed
		6. Operational and Maintenance of Checkpoints related to COVID-19 such as provision of Foods, Medicines/Vitamins, PPE and Disinfecting Supplies	CHECKPOINTS CORDON	Negotiated Emergency Procurement & Shopping	200 Frontliners at Checkpoint Areas		39,230.00	39,230.00		Completed
		7. Provision of food/transportation and accomodation to medical/ health workers/local hospitals and other frontliners	EDH, SMCH, CDH, GFNDMH, MARDH, MADH	Negotiated Emergency Procurement & Shopping	1,300 Healthworkers/ Frontliners of 6 Hospitals		964,050.00	964,050.00		Completed
		8. Other necessary COVID-19 related PPAs (Including Test Kits)	CHECKPOINTS CORDON, GFNDMH, MARDH, CDH, MADH, EDH, PSH, SMCH	Negotiated Emergency Procurement & Shopping	5,000 tests done in 6 Hospitals, 2 Checkpoint Areas		7,250,180.00	7,142,055.00		On-going
<b>TOTAL</b>						<b>136,776,550.00</b>	<b>135,808,598.25</b>	<b>135,583,223.25</b>		

**BAYANIHAN GRANT TO PROVINCES**  
**Report on Fund Utilization and Status of Program/Project/Activity Implementation**  
**As of May 31, 2021**

Prepared by: The Local Finance Committee (LFC)


Attested by:



**ELSA M. PASTRANA**  
Provincial Budget Officer



**MARIA THERESA ARANETA-FLORES**  
Provincial Treasurer



**EDUARDO R. CABANTAC**  
Provincial Planning and Development Coordinator



**RODOLFO T. ALBANO III**  
Provincial Governor