

**BIDS AND AWARDS COMMITTEE****Accomplishment Report**

JUNE

MONTH

2021

YEAR

I. PROCUREMENT THROUGH NATIONAL COMPETITIVE BIDDING

| TITLE/DESCRIPTION OF PROJECT SCHEDULED FOR BIDDING | DATE OF BIDDING | ABC | RESULTS OF BIDDING (SUCCESSFUL OR FAILED) | NUMBER OF BIDDERS |
|--|-----------------|---------------|---|-------------------|
| A. INFRASTRUCTURE | | | | |
| 1. Dredging of Creeks at Aurora, Isabela | 23-Jun-21 | 4,999,999.94 | Successful | 3 |
| 2. Dredging/Desilting of Bagabag Creek, Sto. Tomas, Isabela (Phase 1) | 23-Jun-21 | 7,087,279.96 | Successful | 3 |
| 3. Dredging/Desilting of Union Creek, Cabagan, Isabela (Phase 1) | 23-Jun-21 | 25,240,499.99 | Successful | 3 |
| 4. Dredging/Desilting of Magassi Creek, Cabagan, Isabela (Phase 1) | 23-Jun-21 | 12,069,999.99 | Successful | 3 |
| 5. Dredging/Desilting of Cansan Creek, Cabagan, Isabela | 23-Jun-21 | 19,532,500.00 | Successful | 3 |
| 6. Dredging/Desilting of Tallag-Sauí Creek, Cabagan, Isabela (Phase 1) | 23-Jun-21 | 9,264,999.95 | Successful | 3 |
| 7. Dredging/Desilting of Agub-Sauí Creek, Cabagan, Isabela (Phase 1) | 23-Jun-21 | 7,564,999.96 | Successful | 3 |
| 8. Dredging/Desilting of Sitio Compra, Cabagan, Isabela (Phase 1) | 23-Jun-21 | 19,239,720.00 | Successful | 3 |
| 9. Dredging/Desilting of Carappigan Creek, Gamu, Isabela (Phase 1) | 23-Jun-21 | 18,000,000.00 | Successful | 3 |
| 10. Retrofitting of Existing 4 Bridges along San Juan, Barucob, Estrada, Dummon FMR, Quezon, Isabela | 23-Jun-21 | 5,161,636.44 | Successful | 3 |
| 11. Dredging/Desilting of Ueg Creek Creek, San Mariano, Isabela | 25-Jun-21 | 10,279,954.98 | Successful | 3 |
| 12. Dredging/Desilting of Paddad Creek, Alicia, Isabela | 25-Jun-21 | 19,487,999.15 | Successful | 3 |
| 13. Dredging/Desilting of Ubbog Creek, Cabatuan, Isabela | 25-Jun-21 | 17,000,000.00 | Successful | 3 |
| 14. Dredging/Desilting of Sinalugan Creek, Angadanan, Isabela | 25-Jun-21 | 17,572,999.99 | Successful | 3 |
| 15. Dredging/Desilting of Gaddanan Creek, San Mateo, Isabela | 25-Jun-21 | 17,018,955.00 | Successful | 3 |
| 16. Dredging/Desilting of Cabuan-Dalayap-Masigun Creek, Burgos, Isabela | 25-Jun-21 | 17,272,499.95 | Successful | 3 |
| 17. Dredging/Desilting of Patawig Creek, Roxas, Isabela | 25-Jun-21 | 18,249,999.68 | Successful | 3 |



| | | | | |
|--|-----------|---------------|------------|---|
| 18. Dredging/Desilting of Casili Creek, Mallig, Isabela | 25-Jun-21 | 17,557,454.73 | Successful | 3 |
| 19. Dredging/Desilting of Mallacopa Creek, Aurora, Isabela | 25-Jun-21 | 18,399,999.95 | Successful | 3 |
| 20. Dredging/Desilting of Marabulig Creek, Cauayan, Isabela | 25-Jun-21 | 9,999,999.71 | Successful | 3 |
| 21. Dredging/Desilting of Colorado Creek, San Guillermo, Isabela | 25-Jun-21 | 9,999,999.91 | Successful | 3 |

II. MAJOR CONTRACTS AWARDED FOR THE MONTH

| PROJECT TITLE/DESCRIPTION | LOCATION | WINNING BIDDER/S | CONTRACT COST |
|---------------------------|----------|------------------|---------------|
| | | | |
| | | | |
| | | | |
| | | | |

III. OTHER PROGRAM/PROJECT/ACTIVITY

| PROGRAM/PROJECT/ ACTIVITY | PROJECT DESCRIPTION | STATUS/REMARKS/ ACCOMPLISHMENT |
|---------------------------|---------------------|--------------------------------|
| | | |
| | | |

| | |
|---|--|
| PREPARED BY:  MARIETTA M. ANDUMANG Administrative Aide - V | CERTIFIED CORRECT:  RODRIGO T. SAWIT BAC Chairman |
|---|--|