

**BIDS AND AWARDS COMMITTEE**

MARCH

MONTH

2020

YEAR

**Accomplishment Report****I. PROCUREMENT THROUGH NATIONAL COMPETITIVE BIDDING**




| TITLE/DESCRIPTION OF PROJECT SCHEDULED FOR BIDDING   | DATE OF BIDDING | ABC           | RESULTS OF BIDDING (SUCCESSFUL OR FAILED) | NUMBER OF BIDDERS |
|--|-----------------|---------------|---|-------------------|
| <b>A. INFRASTRUCTURE</b>   |                 |               |   |                   |
| 1. Construction of Tilapia Fingerlings Production & Marketing Facilities, Wigan, Cordon, Isabela   | 3-Mar-20        | 13,125,000.00 | Successful                                | 2                 |
| 2. Construction of Brgy. Community Center, Brgy. Victoria, Mallig, Isabela (1st Bid)   | 30-Mar-20       | 799,953.27    | Failed                                    | N/A               |
| 3. Reblocking of Quirino - Lullutan Road (Sta. Lucia Section), Quirino, Isabela (2nd Bid)  | 30-Mar-20       | 4,999,959.49  | Failed                                    | N/A               |
| 4. Construction of Drainage, Brgy. Samonte, Quezon, Isabela (2nd Bid)  | 30-Mar-20       | 2,536,835.74  | Failed                                    | N/A               |
| 5. Construction of Evacuation Center, Brgy. Minagbag, Quezon, Isabela (2nd Bid)  | 30-Mar-20       | 999,908.67    | Failed                                    | N/A               |
| 6. Construction of Perimeter Fence at Don Mariano Marcos National High School, Echague, Isabela (1st Bid)  | 30-Mar-20       | 59,960.17     | Failed                                    | N/A               |
| 7. Repair of 4-CL Building at San Manuel Elementary School, San Manuel, Echague, Isabela (1st Bid)   | 30-Mar-20       | 199,935.47    | Failed                                    | N/A               |
| 8. Reblocking of San Luis-Villa Concepcion Road, Cauayan City, Isabela (2nd Bid)   | 30-Mar-20       | 5,476,846.23  | Failed                                    | N/A               |
| 9. Repair of School Building at San Isidro West Elementary School, San Isidro, Isabela (1st Bid)   | 30-Mar-20       | 149,849.99    | Failed                                    | N/A               |
| 10. Repair of 8-CL Building and Improvement of Existing 2 <sup>nd</sup> Floor of Multi-Purpose Bldg., San Agustin National High School, San Agustin, Isabela (1st Bid) | 31-Mar-20       | 999,387.77    | Failed                                    | N/A               |
| 11. Construction of DRRM Office and School Clinic of Diadi Region High School, Villamarzo, Cordon, Isabela (1st Bid)   | 31-Mar-20       | 499,170.83    | Failed                                    | N/A               |
| 12. Completion of Community Center, Caloocan, San Agustin, Isabela (1st Bid)   | 31-Mar-20       | 399,582.60    | Failed                                    | N/A               |
| 13. Construction of 1-CL Building at La Salette Elementary School, La Salette, Benito Soliven, Isabela (1st Bid)   | 31-Mar-20       | 100,000.00    | Failed                                    | N/A               |
| 14. Construction of Dairy Barn, San Antonio, Cabagan, Isabela (1st Bid)  | 31-Mar-20       | 999,977.69    | Failed                                    | N/A               |
| 15. Rehabilitation of Multi-Purpose Hall, Villa Luz, Delfin Albano, Isabela (2nd Bid)  | 31-Mar-20       | 1,799,998.18  | Failed                                    | N/A               |
| 16. Construction of PDRRMC Command Center, Capitol Compound, Alibagu, City of Ilagan, Isabela (1st Bid)  | 31-Mar-20       | 4,999,967.70  | Failed                                    | N/A               |
| <b>B. GOODS</b>  |                 |               |   |                   |
| <b>NONE TO REPORT</b>  |                 |               |   |                   |
| <b>C. CONSULTING SERVICES</b>  |                 |               |   |                   |
| <b>NONE TO REPORT</b>  |                 |               |   |                   |

**II. MAJOR CONTRACTS AWARDED FOR THE MONTH**

| PROJECT TITLE/DESCRIPTION | LOCATION | WINNING BIDDER/S | CONTRACT COST |
|---------------------------|----------|------------------|---------------|
| <b>NONE TO REPORT</b>     |          |                  |               |

**III. OTHER PROGRAM/PROJECT/ACTIVITY**

| PROGRAM/PROJECT/ ACTIVITY | PROJECT DESCRIPTION | STATUS/REMARKS/<br>ACCOMPLISHMENT |
|---------------------------|---------------------|-----------------------------------|
| <b>NONE TO REPORT</b>     |                     |                                   |
|                           |                     |                                   |

|  |   |
|--|---|
| <p>PREPARED BY:</p> <p style="text-align: center;"><br/><u>MARIETTA M. ANDUMANG</u><br/>Administrative Aide - IV</p> <p style="text-align: center;"><br/><u>ALEXIS P. GUZMAN</u><br/>Administrative Office I</p> | <p>CERTIFIED CORRECT:</p> <p style="text-align: center;"><br/><u>RODRIGO T. SAWIT</u><br/>BAC Chairman</p> |
|--|---|