

FDP Form 10a - Bid Results on Civil Works

Note: Bid Results are in three (3) separate forms, particularly, for Civil Works (Form 10a -CW), Goods and Services (Form 10b - GS) and Consulting Services (Form 10c - CS). If there is no bidden project, good or service for the quarter, the forms must still be submitted with the said notation and signed accordingly.



CIVIL WORKS BID-OUT

REGION: REGION II - CAGAYAN VALLEY

PROVINCE: ISABELA

CITY/MUNICIPALITY:


CALENDAR YEAR: 2024

QUARTER: 4

No.	Reference No.	Name of Project	Approved Budget for Contract	Location	Winning Bidder	Name and Address	Bid Amount	Bidding Date	Contract Duration
01	ITB No. 2024-18 Lot 1	Site Improvement and Desilting of San Pablo Freshwater Fishfarm, San Pablo, Isabela a - 20% DF-AB 2024	₱29,999,999.45	San Pablo, Isabela	Dragon Twelve Builders and Construction Supply	MR. JONATHAN L. DIAZ Arranz St. Calamagui 2nd, City of Ilagan, Isabela	₱29,989,486.96	October 23, 2024	175 Calendar Days
02	ITB No. 2024-18 Lot 2	Repair of Main Canal, Lateral and Main Farm Ditch of the San Pablo-Cabagan Irrigation System, San Pablo, Isabela - 20% DF-AB 2024	₱9,999,999.27	San Pablo, Isabela	Dragon Twelve Builders and Construction Supply	MR. JONATHAN L. DIAZ Arranz St. Calamagui 2nd, City of Ilagan, Isabela	₱9,993,230.35	October 23, 2024	120 Calendar Days
03	ITB No. 2024-18 Lot 3	Construction of Feed Storage Room at Echague Satellite Breeding Station, Echague, Isabela - Other PPA's	₱399,999.95	Echague, Isabela	FAILED BIDDING	FAILED BIDDING	FAILED BIDDING	October 23, 2024	45 Calendar Days
04	ITB No. 2024-18 Lot 4	Construction of Brooder House at Echague Satellite Breeding Station, Echague, Isabela - Other PPA's	₱299,999.09	Echague, Isabela	FAILED BIDDING	FAILED BIDDING	FAILED BIDDING	October 23, 2024	45 Calendar Days

05	ITB No. 2024-19 Lot 1	Construction of Isabela State University Dairy Cattle Development, Cabagan Campus, Cabagan, Isabela - 20%DF-AB 2024	₱99,999,999.80	Cabagan, Isabela	Dragon Twelve Builders and Construction Supplies	MR. JONATHAN L. DIAZ Arranz St., Calamagui 2nd City of Ilagan, Isabela	₱99,935,793.55	November 4, 2024	594 Calendar Days
06	ITB No. 2024-19 Lot 2	Construction of San Pablo Dairy Cattle Development, Brgy. Ballacayu, San Pablo, Isabela - 20%DF-AB 2024	₱49,999,999.16	San Pablo, Isabela	Dragon Twelve Builders and Construction Supplies	MR. JONATHAN L. DIAZ Arranz St., Calamagui 2nd City of Ilagan, Isabela	₱49,963,584.56	November 4, 2024	244 Calendar Days
07	ITB No. 2024-19 Lot 3	Retrofitting of Grandstand at Isabela Sports Complex, Capitol Compound, City of Ilagan, Isabela - 20%DF-AB 2023	₱14,999,999.23	Ilagan City, Isabela	Camberwell Construction and Supplies	MS. GRACE M. RODRIGUEZ Zone 3, San Mariano, Isabela	₱14,996,494.50	November 4, 2024	70 Calendar Days

We hereby certify that we have reviewed the contents and hereby attest to the veracity and correctness of the data or information contained in this document.

  
**ALEXIS P. GUZMAN**  
BAC Secretariat- Asst. Head

  
**MR. RODRIGO T. SAWIT**  
BAC Chairperson